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City of Hutto, Texas 
Capital Improvement Plan 

FY 2015‐2019 
  

The City of Hutto Capital Improvement Plan (CIP) is a planning document that identifies anticipated 

infrastructure needs and/or opportunities during the planning period. The plan contains five elements – 

Water, Wastewater, Transportation and Drainage, Parks & Recreation, and Municipal Facilities. 

 A sound Capital Improvement Plan should include the following: 

 Prioritization of projects according to established goals; 

 Project cost estimates; 

 Project schedules; 

 Project financing; 

 Cost/Benefit analysis; 

 Analysis of future operating and maintenance costs (fiscal impact); and 

 A well‐defined and consistent process.   

 

Past Accomplishments.  There have been several projects developed in the CIP that have been 

completed over the last few years.  They include the following: 

 Hutto Family YMCA 

 Mager Lane Reconstruction 

 FM 1660 South Sidewalk 

 Farley Streetscape Improvements 

 Front Street/Jim Cage Intersection Improvements 

 CR 108 Waterline 

 Brushy Creek Interceptor‐Phase II 

 Wastewater Master Plan 

 Jonah Water Service Tier I 

 Fencing Along Major Arterials‐Phase I 

 FM 1660 South Pedestrian Improvements 

 Cottonwood Trail‐Phase II 

 Hutto Lake Park 
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Strategic Policies.  The City Council adopted a Strategic Guide in 2008 and revised it in 2014 to guide 

the City’s development through the year 2035.  As a growing city, many of the policies directly impact 

the Capital Improvements Plan as new infrastructure is put in place for future development. 

 

Mobility Policy 

It is the desire of the Hutto City Council to ensure the safe mobility of citizens through various modes of 

transportation. 

Growth Guidance Policy 

It is the desire of the Hutto City Council to achieve the orderly growth and development of the City by 

maintaining and following the Comprehensive Plan which promotes beneficial and appropriate land uses 

and supporting infrastructure. 

Infrastructure Policy  

It is the desire of the Hutto City Council to provide and maintain a quality infrastructure system to meet 

the vision as set out in the Comprehensive Plan. 

Economic Development Policy 

It is the desire of the Hutto City Council to develop business diversity consistent with the Comprehensive 

Plan to maintain an economic base that is sustainable and adaptable. 

Quality of Life Policy  

It is the desire of the Hutto City Council to create a city that engages citizens by providing programs and 

services beyond their basic needs. 

Public Safety Policy 

 It is the desire of the Hutto City Council to ensure the safety and well‐being of the residents, businesses 

and visitors in the City. 

Fiscal and Budgetary Policy 

It is the desire of the Hutto City Council to achieve and maintain a long‐term stable and positive financial 

condition, and provide guidelines for the day‐to‐day planning and operations of the City’s financial 

affairs.  
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Strategic Plans.  The City has adopted several strategic plans to assist in the selection and 

prioritization of CIP projects. 

Plan  Adopted/Revised 

Wastewater Master Plan  2013 

Water Master Plan  2015 

Growth Guidance Plan 2005‐2015  2005 

Pedestrian Mobility Plan  2012 

Thoroughfare Plan  2011 

Parks Master Plan  2009 

Old Town Master Plan  2006 

Hutto Facility Needs Assessment  2010 

 

Process.  The City Council annually adopts a Capital Improvements Plan (CIP) as part of the annual 

budget process.  The City’s Home Rule Charter stipulates that the Planning & Zoning Commission will 

annually recommend a five‐year Capital Improvement Plan to the City Council.  The following schedule 

outlines the annual Capital Improvements Plan review process. 

  

January‐March  Development and analysis of potential projects. City departments submit 

potential projects to the Finance Department. The Parks Department shall 

involve the Parks Advisory Board during this process. 

March‐April    CIP Committee reviews and prioritizes projects. 

April      Preliminary workshop with the City Council and Planning & Zoning Commission. 

May      CIP Open House.  Planning & Zoning Commission reviews the CIP at its regular  

      meeting. 

        Planning & Zoning Commission delivers its recommendations to the City Council. 

August      The City Council adopts the recommended CIP as part of the budget process. 

  

Priorities.  Hutto is one of the fastest growing communities in Central Texas and in one of the fastest 

growing counties in Texas.  Consequently, there may be numerous projects worthy of consideration that 

cannot be funded during the five‐year planning period.  In addition, some projects may depend upon the 

actual pace of future development.  Others may escalate in priority with the advent of outside funding 

sources. 
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To differentiate between projects, the following basis for prioritization is recommended.  

1. Public health and safety 

2. Available funding 

3. Economic development 

4. Service and operational impact 

5. Strategic alignment 

6. Recreation and aesthetics 

  

Growth and Demand Assumptions. During the planning period, the City’s population is expected to 

increase to 25,000 by the end of the five year planning horizon.  Many of the projects, especially on the 

utility side, will be driven by growth and the need to increase and extend capacity. 

While single‐family permits declined to an average of roughly 200 per year from 2009‐2012 after 

averaging between 600‐800 per year between 2004‐2008, permit numbers have particularly increased in 

2013 and 2014, reflecting an improvement in the housing and development industry. A total of 367 

residential permits were issued in 2013 and that number is expected to be surpassed in 2014.  

Multi‐family and commercial permits are also beginning to increase with greater market interest and the 

completion of the Eastern Williamson County Higher Education Center.  

Water accounts have been steadily increasing over the last year.  Connections went from 4,206 in 

January 2013 to 4,367 in January 2014 and are expected to continue increasing with new development.  

Average water consumption increased slightly over the last year.  Records show an average daily 

consumption of just over 1.11 million gallons per day (MGD) for fiscal year 2012 and just under 1.21 

MGD for fiscal year 2013.  The City's water supply is ample to cover the demand.  Current water 

contracts allow the City to purchase 2,275,000 gallons per day from third party suppliers. 

Wastewater accounts are expected to increase with new development as well.  There were 6,173 

wastewater connections in January 2013 and 6,492 connections in January 2014.  Average flows to the 

Central Hutto Wastewater Treatment Plant held steady over the last year at about 1.1 million gallons 

per day (MGD) and are expected to increase with the coming development.  The current plant can treat 

1.5 MGD and is nearing capacity.  The City is currently designing a new wastewater treatment facility 

with a capacity of 2.0 MGD.  The facility is scheduled to be complete by the summer of 2015. 

The City’s tax base has increased significantly, rising from $126 million in 2003 to over $1 billion in 

2015. New residential and commercial growth is on the rise and has picked back up to pre‐recession 

levels. Property values have increased over 18% between 2013 and 2014. Diversification of the City’s tax 

based is a growing challenge. Hutto expects strong commercial growth in the coming years to support 

the growing Hutto population. 

The construction of the Eastern Williamson County Higher Education Center began in 2012 at the site 

located on County Road 108.  The City in partnership with the Hutto Economic Development 
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Corporation funded construction of water and wastewater improvements to serve the area.  The 

improvements will also serve further development of the CR 108 corridor. 

Townwest Commons is a planned‐unit development comprising of 50.88‐acre, sixteen lot commercial 

development located northwest of the intersection of US 79 and CR 119/Ed Schmidt Boulevard. This 

project is being developed by New Quest Properties. Lowes, Walgreens, and Holiday Inn Express have 

already been constructed. The Hutto Family YMCA was recently constructed as part of Phase 2. A 

Hampton Inn Suites is being constructed near the Holiday Inn site.  

Carmel Crossing, formerly known as The Crossings of Carmel Creek, has an approved Planned Unit 

Development (PUD) comprising of 466.23 acres along the southwest side of Highway 79 and SH 130. The 

project is being developed by Hutto Mezz Holdings, LCC. The first phase of the plan is to move forward 

with extending Carl Stern westward across FM 685, and the construction of a senior multi‐family 

housing complex comprised of 61 units. Future phases will include a mix of residential, commercial, and 

a significant parks and trails component.  

The City of Hutto was awarded the Sustainable Places Project grant by HUD via the Capital Area Council 

of Governments (CAPCOG) in 2011 which provided free consultation work and an analytical software 

tool to essentially help implement the CAMPO Plan’s “activity centers” concept. The plan looked 

specifically at the area that includes Old Town, the Eastern Williamson County Higher Education Center, 

and the land in between these two areas. Various components including transportation infrastructure 

and connectivity, land use, economic development, and a housing‐jobs balance were incorporated. City 

Council adopted the plan in December 2013.  

  

Water.  To better plan utility infrastructure, the City has developed a ten‐year utility capital 

improvements plan. This will enable staff to better plan for future improvements as they relate to 

development.  The timing of many utility projects can only be estimated as many of the projects are 

related to service extension and are dependent on the timing of development.  The City is currently 

developing a Water Master Plan to assist in identifying projects to be included in the CIP. 

  

Wastewater.  To better plan utility infrastructure, the City has developed a ten‐year utility capital 

improvements plan. This will enable staff to better plan for future improvements as they relate to 

development.  Just like with water projects, the timing of wastewater improvements are difficult to 

estimate as most projects are related to service extension and up‐sizing due to increased demand.  

Project timing is subject to change depending on the timing of development.  The City recently adopted 

a Wastewater Master Plan which identified several projects included in the CIP. 
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Transportation and Drainage.  The Transportation and Drainage Element of the Capital 

Improvements Plan outlines projects related to traffic‐flow/mobility, pedestrian mobility, intersection 

improvements, roadway rehabilitation and drainage improvements.  Projects may be funded through a 

number of mechanisms including the general fund, developer participation, inter‐agency cooperation, 

debt proceeds, etc.  In 2009, the citizens of Hutto approved $8.5 million in bonds for transportation 

projects.  To date, the City has issued $5.24 million in bonds to fund several projects including Farley 

Street Reconstruction, FM 685 Road Widening, FM 1660 S Sidewalk, Mager Lane, CR 165/Alliance Blvd. 

Paving, and Arterial Fencing‐Phase 1.  There is $3.26 million remaining for future projects. 

        

Parks and Recreation.  The Parks and Recreation Element of the Capital Improvements Plan outlines 

future parkland and park improvements based on the Parks, Recreation, Open Space and Trails Master 

Plan.  Athletic field development and improvement were included in the November 2009 Bond Election 

with voters only approving park renovations and improvements for the facilities at Fritz Park.  Projects 

may receive supplemental funds through a combination of grants, Parkland Fees, and operating revenue 

when the projects qualify for such funding.  The Master Plan is scheduled for a formal update in FY2015 

as it has an immediate need to stay current with the community’s parks and recreation facility needs. 

The Library also has a master plan which took an interim step to creating a complete facility. Funds from 

the Friends of the Hutto Public Library were used to complete interior renovations to make the former 

fire truck bays now complete with walls, shelves and HVAC so that the space could fully utilize the entire 

facility. The library master plan calls for more extensive renovations in order to fulfill Hutto’s ultimate 

population growth.  This program was used to guide the growth of the library relative to the useful life 

of the existing building and site, but also vetted against the needs and requirements of maintaining or 

improving the current state of the accreditation of the Hutto Library. Keeping the library facility 

accredited is a priority, only basic status has been achieved. The full plan calls for a facility which meets 

higher levels of accreditation. 

 

Municipal Facilities.  The Municipal Facilities Element of the Capital Improvements Plan includes the 

renovation and upkeep of existing facilities in addition to the construction of new facilities.  As Hutto 

grows, so will the need for additional staff and office space. Operating revenue, debt proceeds, and 

other revenue sources will be considered to fund facility developments.   

During the planning period, it is anticipated that the existing City Hall will not be adequate to 

accommodate the office and meeting space needs of the City.  Therefore, the Municipal Facilities 

Element of the CIP plan consists of a new city hall to be located at the Co‐Op site.   A comprehensive 

municipal facility study was conducted by Antenora Architects in 2009.  The information provided will 

enable staff to identify space needs based on projected growth and service delivery expectations.  The 

City is also working to identify a private development partner to assist with development of the Co‐Op 

site. 



8 
 

Financing Plan.  The City has a number of potential funding sources available in order to finance 

Capital Improvement Projects.  These include:  

 Operating revenues 

 Fund Balance (reserves) 

 Dedicated fees, e.g., water and wastewater impact fees and parkland dedication fees. 

 Grants, e.g., CDBG, TWDB, Texas Parks & Wildlife, various state/federal highway programs. 

 Debt 

 Partnerships, e.g., Williamson County. 

Legally, before the City can award a contract for any phase of a Capital Improvement Project, it must 

have sufficient funds on hand and appropriate those funds to satisfy its funding obligation or 

commitment.  Consequently, a sound financing plan relies heavily upon realistic project scheduling. 

 The City’s prioritization on the use of local funding sources is as follows: 

 Dedicated fees e.g., impact fees, parkland dedication fees, etc. 

 Operating revenues. 

 Fund Balance (reserves) as long as balances exceed financial policy benchmarks. 

 Debt. 

 A sound financing plan also attempts to minimize the impact of infrastructure funding on the ratepayer 

and/or taxpayer as well as minimize the Capital Improvement Plan’s overall cost.  The Finance and 

management staff must work closely with each project’s design professional and the City’s financial 

advisor to achieve these objectives. This CIP has been fiscally constrained for the FY15 year.  

 



Sources of Funding Prior 2015-19
(Thousands of dollars) Years 15 16 17 18 19 Total

General Fund - Operating -                -              -            -             -            -              -                
General Fund - Fund Balance -                -              -            -             -            -              -                
Debt Proceeds 20             -              3,025     -             -            -              3,025        
Other -                -              -            -             -            -              -                

Total 20            -             3,025    -            -           -             3,025       

Uses of Funds Prior 2015-19
(Thousands of dollars) Years 15 16 17 18 19 Total Future

Parks Projects:
Parkland Acquisition -                -              1,000     -             -            -              1,000        -                
Hutto Lake Park Trail -                -              -            150         1,500     -              1,650        -                
25 Acre Sports Complex -                -              250        2,500      -            -              2,750        -                
Creekside Park Parking Lot -                -              -            -             150        -              150           -                  

Fritz Park Master Plan -                -              2,025     -             -            -              2,025        -                  

Saul House 12             -              -            -             -            220          220           -
Country Estates Park -                -              -            575         -            -              575           -                

Total Uses of Funds 12            -             3,275    3,225     1,650    220         8,370       -              

The City of Hutto's Parks & Recreation Department provides Hutto families with safe parks and facilities for recreation and leisure
opportunities. The Parks & Recreation Capital Improvement Projects are aimed improving the quality of life for citizens. Specific projects
have been selected to improve the City's existing parks and prepare for the growing community needs and expectation of services.
Projects in the CIP include improvements to existing park facilities, increasing the number of athletic fields, improvements to existing
property used for meeting space and family gatherings (Saul House) as well as renovations to the City's oldest park, Country Estates.

Parks and Recreation Capital Improvement Projects are funded primarily with debt with some limited grant opportunities. Parks
projects are identified in the annually reviewed Parks, Recreation, Open Space & Trails Master Plan approved by Council in 2007.
Priorities set within the master plan guide the City towards the citizens highest priorities for its park system. The 2009 bond referendum
passed improvements for Fritz Park and future park land purchase. The 2012 Citizen Survey indicates that improving the quality of life,
specifically parks and athletic fields are among Hutto's highest priorities. These priorities continue to remain high until facilities are
constructed.

City of Hutto, Texas
Parks & Recreation Capital Improvement Program

FY 2015 - 2019
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Parks and Recreation CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -            1,000     -        -             -        -        1,000       

Description :
The citizens approved funding to obtain future parkland during the November 2009 bond election. The approval
gives the City Council the authority to secure future parkland once property becomes available. Funding for a land
purchase does not include the costs for improving acquired parkland but will help ensure that Hutto has the
necessary parkland secured for properly serving future generations. 

City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

Parkland Acquisition

Projected

Responsible Department: 

Estimated Project Cost (000's): Phase Schedule %
Design -            Right-of-way

-            Design:
Other 1,000     Bid:
Total 1,000     Construction:

Funding: Operational Impact
General Obligation 1,000     Personnel -            
Certificates of Obligation -            Supplies & Materials -            
Other -            Repair & Maint. -            
Total 1,000     Capital & Other -            

Notes: Total -            
 No property has been identified at this time.  The date serves as a placemarker only.
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Parks and Recreation CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -           -        150        1,500         -        -        1,650       

Description :

City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

Hutto Lake Park Trail

Responsible Department: 

Projected

This land is the additional land acquired with Ph. 1 of the Hutto Lake Park Project. This is only the land that includes the drainage
area from the WCID Dam #20 at Hutto Lake Park, along the western edge of the Park at Brushy Creek residential subdivision.
Additional parking, a new pavilion/restroom facility and new trail construction, which connects HLP to Park at Brushy Creek,
Riverwalk and the Enclave neighborhoods would be included in this project. The addition of other amenities not constructed in Ph. 1
could be included in the project based on community needs and depending on what the land could efficiently contain. Grant funds,
only up to $50K, with the City's match is a recommended funding method by the City. The FM685 bridge project and the development
west of FM685 will also be connected to this trail. Texas Parks & Wildlife will have limited matching trail grant funds available in the
2015 round of  project calls. 

Estimated Project Cost (000's): Phase Schedule %
Design 150        Right-of-way 100%

1,500     Design:
Other -            Bid:
Total 1,650     Construction:

Funding: Operational Impact
General Fund -            Personnel -            
Certificates of Obligation Supplies & Materials -            
Other Repair & Maint. -            
Total -            Capital & Other -            

Notes: Total -            

11



Parks and Recreation CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -            250        2,500     -         -        -        2,750       

Description :
This project comes as part of an interlocal agreement with Williamson County to develop, construct and operate & maintain
a 25-acre plot of land for athletic fields, specifically soccer fields. The land is adjacent to the Williamson County landfill and
north of the Jonah Water Tower. Potential partners in the project are Williamson County (land owner), Waste Management
and HISD with the City of Hutto as the project lead. The concept included multi-use soccer/football fields in the initial
designed with the update of the Parks Recreation, Open Space and Trail Master Plan revision. The City's current inventory of
facilities is deficient to serve the existing population. The 2012 citizen survey indicates that youth athletic fields remain
highest of priorities, confirming the Parks, Recreation Open Space and Trails Master Plan priorities. 

City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

25 Acre Sports Complex

Projected

Responsible Department: 

Estimated Project Cost (000's): Phase Schedule %
Design 250        Right-of-way

2,500     Design:
Other Bid:
Total 2,750     Construction:

Funding: Operational Impact
General Fund -            Personnel -            
Certificates of Obligation 250        Supplies & Materials 5           
Other 2,500     Repair & Maint. 3           
Total 2,750     Capital & Other -            

Notes: Total 8           
City will evaluate grant funding opportunities. Generally projects of this nature are paid for through General 
Obligation Bonds.
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Parks and Recreation CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -            -        -        150            -        -        150          

Description :

City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

Creekside Park Parking Lot

Responsible Department: 

Projected

Creekside Park currently has a grass area for a parking lot. This project will pave the area and reduce the issues
related to inclement weather and the effect on usage by groups that use the facilities. This project will also address
the entry for vehicle safety as well as reduce the level of vehicle vandalization in the park area. This parking lot
improvement will all increase the attractiveness of the overall park facilities and make it more useful for the youth
sports organizations. 

Estimated Project Cost (000's): Phase Schedule %
Design 15          Right-of-way 100

135        Design: 0
Other -            Bid: 0
Total 150        Construction: 0

Funding: Operational Impact
General Fund 150        Personnel -            
Certificates of Obligation -            Supplies & Materials 1            
Total -            Repair & Maint. 1            

150        Capital & Other -            
Notes: Total 2            
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Parks and Recreation CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -            2,025     -        -             -        -        2,025       

Description :

City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

Fritz Park Master Plan

Responsible Department: 

Projected

The first phase of the Fritz Park Master Plan construction as outlined in the plan adopted by City Council in
December 2008 includes renovations. Renovations to the football field and Holmstrom field located on Park Street
and minor improvements to the fields located on the north side of Cottonwood Creek. This phase will also include an
internal walking trail within Fritz Park, possible fitness elements along the trail, tennis courts renovation, additional
irrigation and electrical as plans are designed, and additional parking. Construction design will be complete by
summer 2014 with anticipated construction beginning in FY16. 

Estimated Project Cost (000's): Phase Schedule %
Design 243        Right-of-way 100

2,025     Design:
Other -            Bid:
Total 2,268     Construction:

Funding: Operational Impact
General Fund -            Personnel -            
General Obligation 2,268     Supplies & Materials 1            
Total -            Repair & Maint. 1            

2,268     Capital & Other -            
Notes: Total 2            
Little operational impact is expected as the City already operates and maintains this park. The design for this project 
will be completed during FY13-FY14. 
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Parks and Recreation CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

12          -            -        -        -         220        -        232          

Description :
The Saul House property is being improved to become more of a facility rental property for business, meetings,
gatherings, family reunions, etc. Some possible improvements include removing the existing barn shelters and
create a safer pavilion area behind the home, add a parking area and driveway. The interior of the home would
also require renovation to include new floors, paint, lighting improvements and other technology related
updates. In 2011 ADA basic access to the facility was created. In FY14 the Saul House has also become the
home for Park Kids Summer Camp, Holiday and Spring Break Camps. 

City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

Saul House Property Renovation

Responsible Department: 

Projected

Estimated Project Cost (000's): Phase Schedule %
Design 20          Right-of-way

212        Design:
Other Bid:
Total 232        Construction:

Funding: Operational Impact
General Fund -            Personnel -            
Certificates of Obligation Supplies & Materials
Other -            Repair & Maint.
Total -            Capital & Other -            

Notes: Total -            
The Saul House has been used as a rental facility for meetings, reunions and family gatherings. Making a long 
term commitment to improve this facility is a better return on the investment. It is recommended to create a 
concept plan for possible improvements to the site/facility in order to better plan the project. Following the 
design of the WWTP, discussion regarding future use will be more appropriate to meet needs.
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Department Parks & Recreation CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -        -        575        -        -            -           575        

Description :

Estimated Project Cost (000's):
Design 75          
Construction: 500        
Other
Total 575        

Phase Schedule %
Right-of-way
Design 14%

Insert map showing location of project or related picture.

City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

COUNTRY ESTATES PARK IMPROVEMENTS

Responsible Department: 

Projected

Country Estates Park is the City's first official park. Constructed by the developer and donated to the City in 1999/2000, this
park has had only ADA access improvements made to it in 2008. Irrigation improvements and tree planting has occurred.
The next step is to add playground improvements. Playground equipment is outdated and even some elements have been
replaced due to vandalism as well as age (wear and tear). The current park should be brought to the same maintenance
standards of other larger parks but major improvements to open space turf and irrigation should occur first. The current
playground unit can centralize play areas and make room for different improvements which will be overall easier for staff to
maintain.

Bid 1%
Construction 80%

Funding:
Impact Fees 0%
Certificates of Obligation 80%
Other Gen Fund 15%
Total 95%

Operational Impact
Personnel -            
Supplies & Materials -            
Repair & Maint. -            
Capital & Other 575,000 
Total 575,000 

Notes:  

Insert timeframe for project.

The proposed project would include bringing electricity solutions to the site as well as improve irrigation for 
better open area play space as well as a splash pad to serve the park's appropriate service area.
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Sources of Funding Prior 2015-19
(Thousands of dollars) Years 15 16 17 18 19 Total

General Fund - Operating -                 -              -               -               -              -                -                
General Fund - Fund Balance -                 754          -               -               -              -                754           
Debt Proceeds 5,630          -              -               -               -              -                11,091      
Other 20               -              -               -               -              -                -                

Total 5,650         754         -              -              -             -               11,845     

Uses of Funds Prior 2015-19
(Thousands of dollars) Years 15 16 17 18 19 Total Future

Facility Projects:
Gin Building Restoration -                 754          -               -               -              -                754           -                
Library Renovations 90               -              -               -               180         1,200        1,380        -                
City Hall and Civic Park -                 -              1,011       12,676     -              -                13,687      -                
HPD Law Enforcement Center -                 -              -               -               450         -                450           -                
Hutto Fire Station #2 -                 -              -               -               750         5,750        6,500        -                
Public Works Maintenance Facility Improvements -                 -              -               -               -              250           250           -                

Total Uses of Funds 90             754         1,011      12,676    1,380      7,200       22,017     -               

The Facilities portion of the City of Hutto Capital Improvements Plan includes building and facility projects and major improvements to existing
facilities.  As the City continues to grow, additional facilities will be needed to provide quality services to Hutto citizens.

Facilities projects will be funded through a number of funding sources including General Obligation debt, cash, grants, and other sources as
available. 

City of Hutto, Texas
Municipal Facilities Capital Improvement Program

FY 2015 - 2019
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Responsible Division: City Manager's Office CIP No.

Financial Plan (thousands of dollars) :
Prior
Years Future Total

-            754           -            -            -                -            -            754         
Description :

Estimated Project Cost (000's): Phase Schedule %
Design -            Right-of-way 100%
Construction: 754       Design: 50%

-            Bid: 0%
Total 754       Construction: 0%

Funding: Operational Impact
Certificates of Obligation -            Personnel -            
Other -            Supplies & Materials -            
General Fund 754       Repair & Maint. -            

754       Capital & Other 754       
Total 754       

Notes:

City of Hutto, Texas
Capital Improvement Program - Municipal Facilities

Gin Building Restoration

Projected

The estimate reflects the "South Gin Building-Preferred" option from the concept study done by Antenora
Architects in June 2014.

15 16 17 18 19

The City acquired the Hutto Grain Co-op in 2003 in order to protect a piece of Hutto's history and to preserve
land for future downtown expansion and development. Antenora Architects was hired in 2009 to develop a site
plan and a facilities needs assessment for the City. One of the identified goals of the Co-op planning is to
preserve the historical significance of the site. One way to do this is to restore the southern Gin building for use
as a covered pavilion and event space. The Gin space is approximately 57 by 122 feet providing around 7000
square feet of space. The project scope includes shoring up the structure, clean-up, and adding electrical. Design
and feasibility is underway.
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Responsible Division:   Library CIP No.

Financial Plan (thousands of dollars) :
Prior
Years Future Total

90          -                -            -            180            1,200     -            1,470      
Description :

Estimated Project Cost (000's): Phase Schedule %
Design 180        Right-of-way
Construction: 1,200     Design:

-            Bid:
Total 1,380     Construction:

Funding: Operational Impact
General Fund 1,200     Personnel -            
Certificates of Obligation -            Supplies & Materials -            
Other -            Repair & Maint. 5           

1,200     Capital & Other -            
Total 5           

Notes:
A facility study conducted in 2010 identified future Library space needs. Staffing, supplies & materials will be
determined once the design is confirmed.

City of Hutto, Texas
Capital Improvement Program - Municipal Facilities

Library Renovations

Projected

The Hutto Library opened in the Spring of 2008. The Library was the old Hutto Fire Station. The second phase of the project,
remodeling the bay areas of the building, was completed in 2014. In 2011, the City of Hutto began a master planning process for 
the library facility. The master plan has outlined possible scenarios for the overall expansion of services. In February 2012, City
Council adopted the Hutto Public Library Master Plan. Actual design and construction drawings will be created before
construction on a larger improvement project begins. Any improvements to the facility will impact the facility's operational
hours and subsequently the staff to maintain the facility, programs and other offered services.

15 16 17 18 19
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Responsible Division: City Manager's Office CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-            -                1,011     12,676   -                 -            -            13,687    
Description :

City of Hutto, Texas
Capital Improvement Program - Municipal Facilities

City Hall and Civic Park

Projected

The City commissioned a Facility Needs Assessment in late 2009 to evaluate future space needs. The future City
Hall will be built adjacent to the civic park and gin building pavilion planned for the Co-Op site. The design will
incorporate many of the design elements located on site. The structure will include sub-grade parking, new
council chambers, and office space for administrative staff.

Estimated Project Cost (000's): Phase Schedule %
Design 1,011     Right-of-way 100%
Construction: 12,676   Design: 10%

-            Bid: 0%
Total 13,687   Construction: 0%

Funding: Operational Impact
General Fund -            Personnel -            
Certificates of Obligation -            Supplies & Materials -            
Other -            Repair & Maint. 50          

-            Capital & Other -            
Total 50          

Notes:
The project is currently in the schematic design phase.  Funding is being evaluated including private 
partnerships.  
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Police CIP No.

Financial Plan (thousands of dollars) :

15 16 17 18 19 Total
-           -           -           -           450          -           -           450          

Description :

Future

Insert Picture

The City's Police Department needs additional space to run operations. The following needs have been identified:
increased space for evidence, additional office space for personnel, meeting room, training area, and a sally port for vehicle
searches. Additional space could be needed for future K-9 units and patrol bike storage. The additional space would be
the vacated space in the existing City Hall and Public Works building.

City of Hutto, Texas

Responsible Department: 

Capital Improvement Program - Public Safety

HPD Law Enforcement Center

Years
Prior Projected

Estimated Project Cost (000's): Phase Schedule %
Acquisition -               Right-of-way 0%
Design 50            Design: 0%
Const. 400          Bid: 0%
Total 450          Construction: 0%

Funding: Operational Impact
General Fund -               Personnel -               
Certificates of Obligation 1,000       Supplies & Materials -               
Other -               Repair & Maint. -               
Total 1,000       Capital & Other -               

Total -               
Notes:
Operational impact will be the result of increased staff and growth.
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Responsible Division: City Manager's Office CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-            -                -            -            750            5,750     -            6,500      
Description :

City of Hutto, Texas
Capital Improvement Program - Municipal Facilities

Hutto Fire Station #2

Projected

Hutto Fire Station #2 is an approximately 12,000 Sq. Ft. master planned facility. This facility is 3-bay satellite fire
station located in the vicinity of FM685 and SH130 to provide fire, rescue, and emergency medical services to the
southwest area of Hutto. This facility is designed to house 1-engine company with a staffing of 4-firefighters per
shift, and 1-ladder company with a staffing of 4-firefighters per shift, 24-hours per day. The facility will be able to
accommodate a Williamson County Emergency Medical Services ambulance and staff.

Estimated Project Cost (000's): Phase Schedule %
Design/Land 750 Right-of-way 0%
Facility 3,750     Design: 0%
Apparatus 2,000     Bid: 0%
Total 6,500     Construction: 0%

Funding: Operational Impact
General Fund -            Personnel 2,000     
General Obligation Supplies & Materials -            
Other -            Repair & Maint. -            

-            Capital & Other -            
Total 2,000     

Notes:
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Public Works CIP No.

Financial Plan (thousands of dollars) :

15 16 17 18 19 Total
-          -          -          -          250          250          

Description :

Estimated Project Cost (000's): Phase Schedule %
Design -              Right-of-way
Construction & Equip. 250          Design:

-              Bid:
Total 250          Construction:

Funding: Operational Impact
General Fund -              Personnel -              
Certificates of Obligation 250          Supplies & Materials -              
Other -              Repair & Maint. -              
Total 250          Capital & Other -              

Total -              
Notes:

Prior Projected

Public Works is also evaluating space possibilities in a planned business park just north of the current Public Works 
Maintenance facility.

Years Future
-             -             

The Public Works Maintenance Facility Improvements will enhance the work environment of Public Works staff. The
improvements consist of additional site paving, a portable office building, and covered storage bays for construction
materials. The utility and street supervisors would move from the Public Works Annex building to create additional
space for staff and to be closer to their employees. Material storage bays would be used for loam, road base, and other
materials that need to be kept dry. 

City of Hutto, Texas
Capital Improvement Program - Municipal Facilities

Public Works Maintenance Facility Improvements

Responsible Department: 
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Sources of Funding Prior 2015-19
(Thousands of dollars) Years 15 16 17 18 19 Total

Operating Revenue -          -                -                150           -                  -             150           
Fund Balance -          -                -                -                -                  -             -                
Utility Debt 5,678  21,126      21,126      
Impact Fees -          -                -                -                -                  -             -                
Other -          -                -                -                -                  -             -                

Total 5,678  21,126     -              150          -                 -            21,276     

Uses of Funds Prior 2015-19
(Thousands of dollars) Years 15 16 17 18 19 Total Future

Water Projects:
Water Master Plan 150     -                -                -                -                  -             -                150           
Heart of Texas Waterline Upgrades 125     -                1,090        -                -                  -             1,090        1,000        
Front Street 8" Waterline Replacement -          -                68             612           -                  -             680           -                
16" Waterline - CR132 and CR199 -          -                -                -                -                  1,985      1,985        -                
Old Town Waterline Replacement Program -          -                -                780           -                  -             780           540           
Jonah Water Service Transfer Tier II South -          -                -                898           -                  -             898           -                
Megasite Water Improvements -          -                -                1,890        -                  -             1,890        -                

Total 275     -              1,158       4,180       -                 1,985     7,323       1,690       

Uses of Funds Prior 2015-19
(Thousands of dollars) Years 15 16 17 18 19 Total Future

Wastewater Projects:
Enclave Force Main to Lower Brushy Creek WWTP 614     4,281        -                -                -                  -             4,281        
Hutto South Wastewater Treatment Plant 4,756  16,845      -                -                -                  -             16,845      -                
Wastewater Master Plan 150     -                -                150           -                  -             150           150           
Brushy Creek Interceptor Phase IIC -          -                -                -                -                  62           62             -                
Avery Lake Gravity Main -          -                -                3,746        -                  -             3,746        -                
Abandon Lakeside Lift Station -          -                -                -                522              -             522           -                
FM 1660 N Wastewater Line Replacement-Phase II -          -                -                -                -                  60           60             -                

Total 5,520  21,126     -              3,896       522            122        25,666     150          

In 2006, the City initiated an impact fee study to evaluate the future costs to the City for water and wastewater projects that will be needed as a 
result of new development during the planning period.  The study was updated in 2013. Revenue from impact fees are expected to be a significant 
source of CIP funding and will lessen the financial impact on existing ratepayers as a result of planned improvements.

Water & Wastewater Capital Improvement Program
FY 2015 - 2019

City of Hutto, Texas

The Water and Wastewater Element of the City's Capital Improvement Program is anticipated to be funded from a combination of cash, debt  and 
impact fees.  The actual amount of any debt issuance will be evaluated each year in light of project cost estimates, resources available, coverage 
requirements and other considerations. 
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

150        -        -        -        -         -        150        150        

Description :

Estimated Project Cost (000's):
Design 150        
Construction: -             
Other -             
Total 150        

Phase Schedule
Right-of-way
Design:
Bid:
Construction:

Funding:
Impact Fees 0%
Certificates of Obligation 100%
Other 0%
Total 100%

Operational Impact
Personnel -             
Supplies & Materials -             
Repair & Maint.
Capital & Other -             
Total -             

Notes:  

The City's current water plan is incorporated into the Growth Guidance Plan adopted in 2005. Growth projections and
land use have changed since then and the plan needs to be updated to account for those changes. The plan will be
revised every 5 years thereafter to incorporate changes to the water demand in the City. The plan also includes updates
to Water Conservation and Drought Contingency Plans.

City of Hutto, Texas
Capital Improvement Program - Water

Water Master Plan

Responsible Department: 

Projected
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

125        -        1,090     -        -        -        1,000     2,090     
Description :

Estimated Project Cost (000's):
Design 251        
Construction: 1,839     
Other -            
Total 2,090     

Phase Schedule %
Right-of-way 100%
Design: 30%
Bid: 0%

City of Hutto, Texas
Capital Improvement Program - Water

Heart of Texas Waterline Upgrades

Projected

Responsible Department: 

This project will construct improvements at the Shiloh site to accommodate the capacity agreed upon in the contract with 
Heart of Texas Water Supply.
Phase 1 - Construct 1 additional pump to increase capacity to 2.0 MGD by 7/31/2015. Add pump shelter to protect 
equipment.
Phase 2 - Construct 1 additional pump and 1 MG GST to increase capacity to 3.0 MGD by 7/31/2017
Phase 3 - Construct 2 additional pumps and additional 1 MG gallon ground storage tank to increase capacity to 5.0 MGD 
by 7/31/2025

Bid: 0%
Construction: 0%

Funding:
Impact Fees 0%
Certificates of Obligation 100%

H.O.T. Water Supply Schedule Other 0%
2011-2014 1.6 MGD Total 100%
2015-2016 2.0 MGD
2017-2021 3.0 MGD
2022-2026 4.5 MGD Operational Impact
2027-2056 5.0 MGD Personnel -            

Supplies & Materials -            
Repair & Maint. 5            
Capital & Other -            
Total 5            

Notes:  
The City has been contacted by other communities to supply them with water. If the City negotiates a contract to provide
water, the pump improvements may need to be installed ahead of the proposed schedule.
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -        68          612        -        -        -        680        

Description :

Estimated Project Cost (000's):
Design 68          
Construction: 612        
Other -            
Total 680        

Phase Schedule %
Right-of-way 100%
Design:

Projected

Project would install approximately 7500 ft of 8" line along Hwy 79 and Front Street to replace an existing 8"
waterline.  The existing line is constructed of substandard material.

City of Hutto, Texas
Capital Improvement Program - Water

Front Street 8" Waterline Replacement

Responsible Department: 

Design:
Bid:
Construction:

Funding:
Impact Fees 0%
Certificates of Obligation 0%
Other 100%
Total 100%

Operational Impact
Personnel -            
Supplies & Materials -            
Repair & Maint. -            
Capital & Other -            
Total -            

Notes:
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -        -        -        -        1,985    -        1,985    

Description :

Estimated Project Cost (000's):
Design 268       
Construction: 1,717    
Other -            
Total 1,985    

Phase Schedule %
Right-of-way
Design:
Bid:
Construction:

Funding:
Impact Fees 0%
Certificates of Obligation 100%
Other 0%
Total 100%

Operational Impact
Personnel -            
Supplies & Materials -            
Repair & Maint. -            
Capital & Other -            
Total -            

Notes:  
The project schedule will be determined by development of the area.

This project would install approximately 17,000 L.F. of waterline along CR 132 to complete a needed southern loop
for the City's water system and serve future development in the southeast quadrant of the city. This project would
tie into the planned Megasite Water Line to the west and the existing 8" waterline to the east on CR 199. It would
also tie into the Jonah Tier II East waterline along CR 134.

City of Hutto, Texas
Capital Improvement Program - Water

16" Waterline - CR132 and CR199

Projected

Responsible Department: 
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -        780        -        -        540        1,320     

Description :
The project will replace aging and undersized waterlines in concurrence with the Old Town Master Plan streetscape improvements 
as follows:
2017 - East Street - $60,000
2017 - Live Oak Street - $480,000 
2017 - Taylor Street - $240,000
Future - West Street Ph. I&II and Metcalf Street - $540,000

City of Hutto, Texas
Capital Improvement Program - Water

Old Town Waterline Replacement Program

Responsible Department: 

Projected

Estimated Project Cost (000's): Phase Schedule %
Design -            Right-of-way 100%
Construction 1,320     Design: 0%
Other -            Bid: 0%
Total 1,320     Construction: 0%

Funding: Operational Impact
General Fund -            Personnel -            
Certificates of Obligation 1,320     Supplies & Materials -            
Other -            Repair & Maint. -            
Total 1,320     Capital & Other -            

Notes: Total -            
The design fee is represented in the appropriate roadway design cost.
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -        -        898        -        -        -        898        

Description :

Estimated Project Cost (000's):
Design 172        
Construction: 691        
Other 35          
Total 898        

Phase Schedule
Right-of-way

City of Hutto, Texas
Capital Improvement Program - Water

Jonah Water Service Transfer Tier II South

Responsible Department: 

Projected

This is currently in Jonah SUD's service area.  The City will take the area over under the following conditions:
1.  Recordation of a Final Plat that subdivides into 25 or more lots; or
2.  Five years after the effective date of the agreement, which is 4/24/2014; or
3.  180 days after written request from Jonah SUD.
The City could serve under conditions #2 and #3 above with minimal expense. The CIP project would be the
infrastructure required to meet condition #1 above, or if the area is annexed.

g y
Design:
Bid:
Construction:

Funding:
Impact Fees 0%
Certificates of Obligation 100%
Other 0%
Total 100%

Operational Impact
Personnel -            
Supplies & Materials -            
Repair & Maint. -            
Capital & Other -            
Total -            

Notes:  
The portion of the waterline along CR 135 is parallel to the Brushy creek Interceptor in that area. Consideration should
be given to constructing the waterline along with the interceptor. 
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -         1,890     -        -        -        1,890     

Description :

City of Hutto, Texas
Capital Improvement Program - Water

Megasite Water Improvements

Responsible Department: 

Projected

Project will construct 7200 linear feet of 16" water main from the Frame Switch elevated storage tank to serve potential water 
needs for large industrial users in the Megasite area.

Estimated Project Cost (000's): Phase Schedule %
Design 247        Right-of-way 0%
Construction 1,643      Design: 0%
Other -             Bid: 0%
Total 1,890      Construction: 0%

Funding: Operational Impact
General Fund -             Personnel -            
Debt 1,890      Supplies & Materials -            
Grant -             Repair & Maint. -            
Total 1,890      Capital & Other -            

Notes: Total -            
This CIP project will be timed to coincide with development of the Megasite.
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Public Works CIP No.

Financial Plan (thousands of dollars) :

15 16 17 18 19 Total
4,281    -        -        -        -        4,895    

Description :

Estimated Project Cost (000's):
Design 614
Construction 4,281
Other 0
Total 4,895

Phase Schedule
Right-of-way 100%
Design:
Bid:
C t ti

Prior Projected

City of Hutto, Texas
Capital Improvement Program - Wastewater

Enclave Force Main to Lower Brushy Creek Plant

Responsible Department: 

Years Future
614              

Project will install upgraded pumps and approximately 16,000 linear feet of 18" wastewater force main from the
Enclave Lift Station to the Lower Brushy Creek WWTP. The line will be necessary when the Lower Brushy Creek
WWTP is constructed in order to divert flows from the existing WWTP to the proposed WWTP. The line will eventually
become unnecessary to convey wastewater once the Brushy Creek Interceptor-Phase I is constructed, but could be
utilized as a reclaimed water line at that time.

Insert Picture

Construction:

Funding: %
Impact Fees 0%
Certificates of Obligation 100%
Other 0%
Total 100%

Operational Impact
Personnel -            
Supplies & Materials -            
Repair & Maint. -            
Capital & Other -            
Total -            

Notes:  
This CIP project will be timed to coincide with the new Lower Brushy Creek Wastewater Treatment Plant. The City is
seeking low interest loan funding from the Texas Water Development Board.
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

4,756     16,845   -        -        -        -        -        21,601  

Description :

Estimated Project Cost (000's):
Design 2,315    
Construction: 16,421  
Other 2,865    
Total 21,601  

Phase Schedule
Right-of-way 100%
D i

The existing Central WWTP has a current capacity of 1.5 mgd. It is expected to reach 90% of its permitted capacity by
the year 2014. The initial phase of the South WWTP will be 2.0 mgd and allow diversion of significant flow from
existing and future development in the City's southwest quadrant to the new plant.

City of Hutto, Texas
Capital Improvement Program - Wastewater

Hutto South Wastewater Treatment Plant

Projected

Responsible Department: 

Design:
Bid:
Construction:

Funding:
Impact Fees 0%
Certificates of Obligation 0%
Other 100%
Total 100%

Operational Impact
Personnel -            
Supplies & Materials 700       
Repair & Maint. 150       
Capital & Other -            
Total 850       

Notes:  
The City purchased the land for the South WWTP in 2008. The City is seeking low interest loan funding from the
Texas Water Development Board.
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

150        -        -        150        -        -        150        450        

Description :

Estimated Project Cost (000's):
Design 150        
Construction: -             
Other -             
Total 150        

Phase Schedule
Right-of-way
Design:
Bid:
Construction:

Funding:
Impact Fees
Certificates of Obligation 100%
Other 0%
Total 100%

Operational Impact
Personnel -             
Supplies & Materials -             
Repair & Maint. -             
Capital & Other -             
Total -             

Notes:  

The City completed a wastewater master plan in November 2012. The plan will be updated every five years to reflect
growth and development that has occurred since the last update.

City of Hutto, Texas
Capital Improvement Program - Wastewater

Wastewater Master Plan

Responsible Department: 

Projected
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Public Works CIP No.

Financial Plan (thousands of dollars) :

16 17 18 19 20 Total
-        -        -        -        62         621       -        683       

Description :

Estimated Project Cost (000's):
Design 62
Construction 567
Other 54
Total 683

Phase
Right-of-way
Design:
Bid:
C t ti

Project will install approximately 1,500 linear feet of 21" wastewater interceptor from the north side of Temple College
to Limmer Loop. The City's annexation of property along SH 130 and CR 108 has obligated us to provide service to the
area and Jonah SUD. Construction of this interceptor segment will expand the developable area in the SH 130
corridor.

Insert Picture

Schedule

City of Hutto, Texas
Capital Improvement Program - Wastewater

Brushy Creek Interceptor Phase II-C

Responsible Department: 

Prior Projected
Years Future

Construction:

Funding: %
Impact Fees 0%
Certificates of Obligation 100%
Other 0%
Total 100%

Operational Impact
Personnel -            
Supplies & Materials -            
Repair & Maint. -            
Capital & Other -            
Total -            

Notes:  
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Public Works CIP No.

Financial Plan (thousands of dollars) :

15 16 17 18 19 Total
-        -        -        3,746    -        -        -        3,746    

Description :

Estimated Project Cost (000's):
Design 489
Construction 3,257
Other 0
Total 3,746

Phase Schedule
Right-of-way
Design:
Bid:
C t ti

Project will install approximately 9,000 linear feet of 24" - 18" wastewater interceptor from West of FM 685 at
Carmel Creek to Venture Industrial and Tradesman's Parks. Flow would tie into the Brushy Creek Interceptor
Phase II project. All flow will be diverted to the proposed South Wastewater Treatment Plant. Development along
the SH 130 and Highway 79 corridor has led to the need to provide service to the area.

Prior Projected
Years Future

City of Hutto, Texas
Capital Improvement Program - Wastewater

Avery Lake Gravity Main

Responsible Department: 

Insert Picture

Construction:

Funding: %
Impact Fees 100%
Certificates of Obligation 0%
Other 0%
Total 100%

Operational Impact
Personnel -            
Supplies & Materials -            
Repair & Maint. 7           
Capital & Other -            
Total 7           

Notes:  
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -        -        -        522        -        -        522        

Description :

Estimated Project Cost (000's):
Design 65          
Construction: 457        
Other -            
Total 522        

Phase Schedule
Right-of-way
Design:

City of Hutto, Texas
Capital Improvement Program - Wastewater

Abandon Lakeside Lift Station

Responsible Department: 

Projected

This project would abandon the lift station in the Lakeside Estates subdivision and upgrade and install 3,700 linear feet
of 12" wastewater line to connect to the existing 12" wastewater line at the Park at Brushy Creek Subdivision. The
project would also replace 12" wastewater line with 15" wastewater line. The project would eliminate maintenance costs
for the lift station.

Design:
Bid:
Construction:

Funding:
Impact Fees 0%
Certificates of Obligation 100%
Other 0%
Total 100%

Operational Impact
Personnel -            
Supplies & Materials -            
Repair & Maint. 1            
Capital & Other -            
Total 1            

Notes:  
The wholesale wastewater service agreement between the City of Hutto and Kelly Lane expires in 2020. At that time, the
City will have the option to tie Lakeside Estates directly into the City's wastewater system. A portion of the interceptor
has been installed with the Hutto Lake project.
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Public Works CIP No.

Financial Plan (thousands of dollars) :

15 16 17 18 19 Total
-        -        -        -        60         -        60         

Description :

Estimated Project Cost (000's):
Design 0
Construction 60
Other 0
Total 60

Phase Schedule
Right-of-way
Design:
Bid:
C t ti

Prior Projected

City of Hutto, Texas
Capital Improvement Program - Wastewater

FM 1660 N Wastewater Line Replacement-Phase II

Responsible Department: 

Years Future
-              

This project will replace 170 linear feet of 6-inch diameter clay wastewater pipe and install a drop at the manhole that
it ties into. The line is failing and utility crews are spending time jetting the line out to maintain flow. The line is
under the pavement within TxDOT right of way.  The plans and specs have been completed in house.

Insert Picture

Construction:

Funding: %
Impact Fees 0%
Certificates of Obligation 100%
Other 0%
Total 100%

Operational Impact
Personnel -            
Supplies & Materials -            
Repair & Maint. -            
Capital & Other -            
Total -            

Notes:  
The plans and specs have been completed in house by engineering staff.
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Sources of Funding Prior 2015-19
(Thousands of dollars) Years 15 16 17 18 19 Total

General Fund - Operating -          -            62          -            -            -              62                  
General Fund - Fund Balance -          -            -            -            -            -              -                     
Debt Proceeds 437     -            -                     
Other 17       -            1,002     -            -            16,600    17,602           

Total 454     -           1,064    -           -           16,600   17,664          

Uses of Funds Prior 2015-19
(Thousands of dollars) Years 15 16 17 18 19 Total Future

Transportation Projects:
FM 1660 N Sidewalk 137     -            1,252     -            -            -              1,252             -            
Alliance Boulevard-Phase II -          -            -            -            -            500         500                -            
Taylor Street Corridor -          -            -            -            -            -              -                     2,253     
East Street Reconstruction -          -            460        866        -            -              1,326             -            
Live Oak Reconstruction -          -            -            962        3,849     -              4,811             -            
HWY 79 Pedestrian Crossing -          -            -            38          255        -              293                -            
Fencing Along Major Arterials 300     -            190        -            91          -              281                -            
Carl Stern Reconstruction -          -            -            -            1,130     -              1,130             -            
Carl Stern Extension -          -            -            -            -            5,000      5,000             6,500     
SH 130 Frontage Roads -          -            -            -            -            9,500      9,500             -            
CR 119 Extension -          -            -            -            -            10,000    10,000           -              

Total 437     -           1,902    1,866    5,325    25,000   34,093          8,753    

Uses of Funds Prior 2015-19
(Thousands of dollars) Years 15 16 17 18 19 Total Future

Drainage Projects:
Drainage Master Plan -          -            -            150        -            -              150                150        
Emory Farms Detention Structure Repair 17       -            62          -            -            -              62                  -            
Legends of Hutto Drainage Improvements -          -            -            -            135        -              135                -            

Total 17       -           62        150       135       -             347               150       

The Drainage section of the Capital Improvement Plan outlines drainage projects for the City. Projects are evaluated based on need. The
City is evaluating funding sources to finance ongoing drainage projects.

City of Hutto, Texas
Transportation & Drainage Capital Improvement Program

FY 2015 - 2019

The Transportation section of the City's Capital Improvement Plan is to be funded from debt, cash, county, and developer participation.
Debt issuance will be evaluated annually to determine feasibility and need.
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

137        -        1,252      -        -        -        -        1,389     

Description :

City of Hutto, Texas
Capital Improvement Program - Transportation

FM 1660 North Sidewalk

Responsible Department: 

Projected

The project will construct a 10' wide hike and bike trail from Hutto Elementary to the Huttoparke subdivision.  A 4' wide sidewalk 
will be constructed from HWY 79 to Mager Lane to connect to the trail.  The sidewalk would connect single-family homes and 
commercial properties along FM 1660 while also providing links to the Cottonwood Creek Trail and proposed sidewalks along 
Limmer Loop.  

Estimated Project Cost (000's): Phase Schedule %
Design 137        Right-of-way 0%
Construction 1,252      Design: 0%
Other -             Bid: 0%
Total 1,389      Construction: 0%

Funding: Operational Impact
General Fund 137        Personnel -            
Debt 250        Supplies & Materials -            
Grant 1,002      Repair & Maint. -            
Total 1,389      Capital & Other -            

Notes: Total -            
The City was awarded a grant in the amount of 1,001,880 for construction of the trail portion of the project.  The City 
is responsible for design costs and 20% of construction costs.
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  Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -        -        -        500       -        500       

Description :
This project will improve the county road that forms the western border of the Townwest Commons commercial
development. The road currently consists of a rural section composed of a thin layer of base material. The proposed
section will remain rural and include a thicker base section with an asphalt surface. Sidewalks are not included in the
scope, as future development will be required to construct sidewalks along the corridor. Phase I improved the road from
HWY 79 to the YMCA site. Phase II will improve the roadway from the YMCA site to Emory Farms Avenue. Both phases
will be constructed within the current ROW. The Sustainable Places Project recommends minimizing the impact to the
adjacent Emory Farms neighborhood through traffic calming design.

City of Hutto, Texas
Capital Improvement Program - Transportation

Alliance Boulevard-Phase II

Responsible Department: 

Projected

Estimated Project Cost (000's): Phase Schedule %
Design 60         Right-of-way 100%

440       Design:
Other Bid:
Total 500       Construction:

Funding: Operational Impact
General Fund Personnel
Debt 500       Supplies & Materials
Other Repair & Maint.
Total 500       Capital & Other

Notes: Total -            
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Public Works CIP No. 60-040-121

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-         -         -         -         -         -         2,253     2,253     
Description :

City of Hutto, Texas
Capital Improvement Program - Transportation

The Taylor Street Corridor Infrastructure Improvements project is critical for the proper development of the Heart of Hutto
plan, the community and for the business owners of downtown. The project is the key project to tie three districts together.
The project encompasses street, sidewalk, drainage, lighting, streetscaping, water and wastewater improvements, parallel
parking and underground "dry" utilities per the Old Town Master Plan.

Taylor Street Corridor

Projected

Responsible Department: 

Estimated Project Cost (000's): Phase Schedule %
Design -             Right-of-way 90%

2,178     Design: 100%
Other (Testing and CA) 75          Bid: 0%
Total 2,253     Construction: 0%

Funding: Operational Impact
General Fund -             Personnel -             
General Obligation 2,253     Supplies & Materials -             
Other -             Repair & Maint. -             
Total 2,253     Capital & Other -             

Notes: Total -             
The waterline will be replaced along with this project.
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Public Works CIP No. TR11

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -        460        866        -        -        -        1,326     

Description :
The project will extend the streetscaping, sidewalk, and underground storm water improvements north from Farley
Street to Pecan Street. The ROW will be widened to accommodate angled parking on the east side of the street. This
project was identified by the bond selection committee and the cross section design follows the Old Town master
Plan. The project funds include a pavement overlay on the southern portion of the street. The project also includes
procuring ROW and constructing a parking lot at the southeast corner of East Street and Pecan Street.

City of Hutto, Texas
Capital Improvement Program - Transportation

East Street Improvements

Responsible Department: 

Projected

Estimated Project Cost (000's): Phase Schedule %
Design 260        Right-of-way 0%
Construction 866        Design: 0%
ROW 200        Bid: 0%
Total 1,326     Construction: 0%

Funding: Operational Impact
General Fund -            Personnel -            
General Obligation 1,326     Supplies & Materials -            
Other -            Repair & Maint. 6            
Total 1,326     Capital & Other -            

Notes: Total -            
Project was approved in 2009 Bond Election.  Operational impact is estimated for drainage repair and maintenance.  
The waterlines will be replaced along with the street construction. This project is being scoped and a new estimate is 
being developed to ensure appropriate funding is allocated to successfully complete the project.
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -        -        962       3,849    -        -        4,811    

Description :

City of Hutto, Texas
Capital Improvement Program - Transportation

Live Oak Reconstruction/Extension

Responsible Department: 

Projected

Live Oak will ultimately be extended west through the Co-Op property and connect to Innovation Blvd. The
improvements would consist of an urban roadway section consistent with the UDC. In Phase I, the roadway
would be extended from Exchange Blvd. through the Co-Op property. The existing section from the Co-Op
property to FM 1660 N would be rebuilt consistent with the Old Town Master Plan. Additionally, sidewalks would
be constructed along the street between FM 1660 N and Fritz Park to provide pedestrian connectivity. The
extension Phases II and III would include improvements to Emory Farms Ave., including the addition of a
landscaped median and bicycle lane developed during the Sustainable Places Project. The bicycle lane will be
included in Phase I within the section through the Co-op property.

Estimated Project Cost (000's): Phase Schedule %
Design 962       Right-of-way 100%

3,849    Design: 0%
Other -            Bid: 0%
Total 4,811    Construction: 0%

Funding: Operational Impact
General Fund -            Personnel -            
General Obligation 4,811    Supplies & Materials -            
Other -            Repair & Maint. 7           
Total 4,811    Capital & Other -            

Notes: Total -            
The waterlines will be replaced along with the street construction.  The City does not have GO Bond authority for 
this project.  Costs shown are for Phase I only and will be contingent on the City successfully partnering with a 
private developer. 
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -        -        38          255        -        -        293      

Description :
There are currently few safe crossings for pedestrians for cross Highway 79 in Hutto. The intersection of Highway 79
and Jim Cage lacks pedestrian signals, proper striping for pedestrian crossings and sidewalk connections. This project
proposes to connect the Front St. sidewalk with a pedestrian-only crossing over the railroad to Highway 79 and to the
proposed FM 1660 N. sidewalk. This project also calls for adequate pedestrian crossing striping across all four
intersection routes and for pedestrian signals. 

City of Hutto, Texas
Capital Improvement Program - Transportation

Highway 79/Railroad Pedestrian Crossing and Connections

Responsible Department: 

Projected

Estimated Project Cost (000's): Phase Schedule %
Design 38          Right-of-way NA

255        Design: 0%
Other -            Bid: 0%
Total 293        Construction: 0%

Funding: Operational Impact
General Fund 293        Personnel -            
Debt -            Supplies & Materials -            
Other -            Repair & Maint. -            
Total 293        Capital & Other -            

Notes: Total -            
At-grade pedestrian crossings over Union Pacific Railroad ROW may take 5-10 years or longer for review and approval 
by railroad officials. Approval time may be shortened by combining the project with street improvements to the Jim 
Cage railroad crossing at a total cost of $530,000. KPA Consulting Engineers assisted with the cost estimates.
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

300        -        190        -        91          -        -        581        

Description :

City of Hutto, Texas
Capital Improvement Program - Transportation

Fencing Along Major Arterials

Responsible Department: 

Projected

Project would replace deteriorating fencing along major arterials of subdivisions built before the current subdivision ordinances.
Fencing for Creekside Estates is scheduled for 2016 and Clarks Crossing is scheduled for 2018. Funding for the project was
approved through the 2009 Bond Election.  Cost is estimated at approximately $82 per linear foot of fencing.

Estimated Project Cost (000's): Phase Schedule %
Design -            Right-of-way 0%
Construction 566        Design: 0%
Other 15          Bid: 0%
Total 581        Construction: 0%

Funding: Operational Impact
General Fund -            Personnel -            
General Obligation 581        Supplies & Materials -            
Other -            Repair & Maint. -            
Total 581        Capital & Other -            

Notes: Total -            
Creekside Subdivision = 1,932 feet; Orgain and Hague Area = 334 feet; Clarks Crossing and Carol Meadows 
Subdivision = 1,091 feet
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -        -        1,130     -        -        1,130     

Description :
This project would improve Carl Stern from Front Street to FM 685 to an urban-section roadway and add a turn lane at
FM 685 to reduce traffic congestion. The existing roadway structure is failing with large patches of pavement held
together with crack sealant. 

City of Hutto, Texas
Capital Improvement Program - Transportation

Carl Stern Reconstruction

Responsible Department: 

Projected

Estimated Project Cost (000's): Phase Schedule %
Design 188        Right-of-way

942        Design:
Other -            Bid:
Total 1,130     Construction:

Funding: Operational Impact
General Fund -            Personnel -            
General Obligation 1,130     Supplies & Materials -            
Other -            Repair & Maint. -            
Total 1,130     Capital & Other -            

Notes: Total -            
HISD is expected to donate the ROW required for this project.
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -        -        -        -        5,000     6,500     11,500   

Description :
This project would extend Carl Stern from FM 685 to the SH 130 frontage road with a 5-lane urban-section roadway.
Phase 1b will construct a 2/3 lane section from FM 685 to SH 130. Phase IIa will widen sections of the roadway to 4
lanes with a median.  

City of Hutto, Texas
Capital Improvement Program - Transportation

Carl Stern Extension

Responsible Department: 

Projected

Estimated Project Cost (000's): Phase Schedule %
Design -            Right-of-way 0

-            Design: 0
Other -            Bid: 0
Total 11,500   Construction: 0

Funding: Operational Impact
General Fund -            Personnel -            
General Obligation -            Supplies & Materials -            
Other -            Repair & Maint. -            
Total 11,500   Capital & Other -            

Notes: Total -            
Construction expenses for all phases will be repaid through tax abatement. If there is a shortfall in tax abatement 
versus construction cost, the City will be responsible for the difference in 2019 for Phase Ib and 2034 for Phase IIa.
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -        -        -        -        9,500     -        9,500     

Description :

City of Hutto, Texas
Capital Improvement Program - Transportation

SH 130 Frontage Roads

Responsible Department: 

Projected

Project would construct frontage roads along SH 130 in order to enhance access to properties along the toll road. The proposed
section would be two lanes with shoulders.  Sidewalks are not included in the estimate.

Estimated Project Cost (000's): Phase Schedule %
Design 1,500     Right-of-way
Construction 8,000     Design:
Other -            Bid:
Total 9,500     Construction:

Funding: Operational Impact
General Fund -            Personnel -            
Debt 1,900     Supplies & Materials -            
Other 7,600     Repair & Maint. -            
Total 9,500     Capital & Other -            

Notes: Total -            
Williamson County passed a road bond election in 2013.  This project was not listed on the ballot, but was included in 
the County's "Other Proposed Projects" list that could be funded with bond proceeds.  The City agreed to pay 20% of the 
project costs in a proposal sent to the County.
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Public Works CIP No.

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-        -        -        -        -        10,000   -        10,000   

Description :
Project would construct a 4-lane roadway section from Limmer Loop to Chandler Road.  Sidewalks are not included in the estimate.

City of Hutto, Texas
Capital Improvement Program - Transportation

CR 119 Extension

Responsible Department: 

Projected

Estimated Project Cost (000's): Phase Schedule %
Design 1,700     Right-of-way
Construction 7,300     Design:
ROW 1,000     Bid:
Total 10,000   Construction:

Funding: Operational Impact
General Fund -            Personnel -            
Debt 1,000     Supplies & Materials -            
Other 9,000     Repair & Maint. -            
Total 10,000   Capital & Other -            

Notes: Total -            
Williamson County passed a road bond election in 2013.  This project was not listed on the ballot, but was included in 
the County's "Other Proposed Projects" list that could be funded with bond proceeds.  The City agreed to pay 10% of the 
project costs in a proposal sent to the County.
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Responsible Division: Public Works CIP No. DR1

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-            -            -            150        -            -            150        300        
Description :

Estimated Project Cost (000's): Phase Schedule %
Design 100        Right-of-way
Construction: -            Design:

-            Bid:
Total 100        Construction:

Funding: Operational Impact
General Fund 100        Personnel -            
Debt -            Supplies & Materials -            
Other -            Repair & Maint. -            
Total 100        Capital & Other -            

Total -            
Notes:

City of Hutto, Texas
Capital Improvement Program - Drainage

Drainage Master Plan

Projected

The City currently does not have a drainage plan. A drainage plan will help the City develop projects that will improve
stormwater runoff throughout the City. The plan will also focus on the creeks that run through the City and any
improvements that can be made to mitigate potential flooding issues. Completion of the master plan will enable the
City to strategically plan drainage infrastructure that preserves land for other use.
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Responsible Division: Public Works CIP No. DR3

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

17          -            62          -            -            -            -            79          
Description :

City of Hutto, Texas
Capital Improvement Program - Drainage

Emory Farms Detention Structure Repair

Projected

The Emory Farms Detention Structure was damaged during the heavy rains in October 2013. As a result, the
concrete outlet structure needs to be demolished and rebuilt. The outlet structure controls the amount of flow
released from the pond and is required by City code.

Estimated Project Cost (000's): Phase Schedule %
Design 17          Right-of-way 100%
Construction: 62          Design: 100%

-            Bid:
Total 79          Construction:

Funding: Operational Impact
General Fund 79          Personnel -            
Debt -            Supplies & Materials -            
Other -            Repair & Maint. -            
Total 79          Capital & Other -            

Total -            
Notes:
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Responsible Division: Public Works CIP No. DR2

Financial Plan (thousands of dollars) :
Prior
Years 15 16 17 18 19 Future Total

-            -            -            -            135        -            -            135        
Description :

City of Hutto, Texas
Capital Improvement Program - Drainage

Legends of Hutto Drainage Improvements

Projected

Legends of Hutto primarily drains through open ditches connected to the street by concrete valley gutters. Over
time the drainage ditches have accumulated silt and grown vegetation that blocks flow from the valley gutters.
This project will install low-flow concrete channel from the gutters through the ditch bottom on all Legends of
Hutto Streets. This will solve the drainage issue and prevent it from reoccurring.

Estimated Project Cost (000's): Phase Schedule %
Design 20          Right-of-way 100%
Construction: 115        Design:

-            Bid:
Total 135        Construction:

Funding: Operational Impact
General Fund 135        Personnel -            
Debt -            Supplies & Materials -            
Other -            Repair & Maint. -            
Total 135        Capital & Other -            

Total -            
Notes:
Project will decrease ongoing maintenance costs.
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